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ADDENDUM NO. 2  
 
Date:  March 20, 2024    
 
Issued by: Sacramento City 



ID Task Name Duration Start Finish

1 John F Kennedy HS Baseball-Softball 

Fields/Tennis Court Improvements 

412 days? Fri 9/1/23 Mon 3/31/25

2 Design 131 days Fri 9/1/23 Fri 3/1/24

3 50% CDs 0 days Fri 9/1/23 Fri 9/1/23

4 50% CDs Review with District 11 days Fri 9/1/23 Fri 9/15/23

5 DSA Submittal, Review, Approval 18.6 wks Wed 10/25/23 Fri 3/1/24

6 Bid/Award 54 days Tue 3/5/24 Mon 5/20/24

7 Advertise 0 days Tue 3/5/24 Tue 3/5/24

8 2nd Advertisement 0 days Tue 3/12/24 Tue 3/12/24

9 Mandatory Pre-bid @ 10am 0 days Wed 3/13/24 Wed 3/13/24

10 RFBIs Due by 2pm 0 days Mon 3/18/24 Mon 3/18/24
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18 Construction 222 days Fri 5/24/24 Mon 3/31/25

19 Mobilize 0 days Fri 5/24/24 Fri 5/24/24

20 Construction 6 mons Tue 5/28/24 Mon 11/11/24

21 Landscape Maintenance 65 days Tue 9/24/24 Mon 12/23/24

22 Punchlist work 30 days Tue 11/12/24 Mon 12/23/24
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