

•  

---

*Lisa Allen, Interim Superintendent*  
*Jesse Castillo, Assistant Superintendent*

## NOTICE TO PROCEED

### BOARD OF EDUCATION

*Chinua Rhodes*  
*President*  
*Trustee Area 5*

*Lavinia Grace Phillips*  
*1<sup>st</sup> Vice President*  
*Trustee Area 7*

*Jasjit Singh*  
*2<sup>nd</sup> Vice President*  
*Trustee Area 2*

*Tara Jeane*  
*Trustee Area 1*

*Christina Pritchett*  
*Trustee Area 3*

*Jamee Villa*  
*Trustee Area 4*

*Taylor Kayatta*  
*Trustee Area 6*

*Liliana Miller Segura*  
*Student Board Member*

**Bid Package #0146-465; Project #0146-465 Isador Cohen/Rosemont Security  
Improvements project, Group 1**

**Construction complete by November 13, 2023; Punchlist and  
project acceptance by November 27, 2023; and Close-out complete December 8, 2023.**